EXPERIMENT7

Aim : To Create Scrum Board for Scrum Master using JIRA Tool.

Theory :

Scrum is an Agile framework that organizes work into iterative cycles called sprints, enabling teams to deliver incremental value. A Scrum Master is responsible for facilitating the Scrum process, removing obstacles, and ensuring that the team follows Agile principles effectively. One of the key tools used by Scrum Masters to manage and visualize work is the Scrum Board, which provides a clear view of tasks across different stages of development.

Jira, developed by Atlassian, allows users to create and manage Scrum Boards efficiently. A Scrum Board in JIRA typically consists of columns such as To Do, In Progress, and Done, representing the workflow of tasks. Scrum Masters can create and organize user stories, tasks, and bugs in the product backlog, plan sprints, and move issues across the board as work progresses. This visual representation helps track team performance, identify bottlenecks, and maintain transparency.

Additionally, JIRA provides features such as sprint planning, burndown charts, and real-time reporting, which assist Scrum Masters in monitoring progress and ensuring timely delivery. By using Scrum Boards in JIRA, teams can improve collaboration, enhance productivity, and maintain better control over project execution in an Agile environment.


peeya.atlassian.net/jira/software/projects/SCRUM/boards/1/timeline?issueParent=10036&timeline=MONTHS
Jira
Search
Create
Premium trial
For you
Recent
Starred
Apps
Plans
Spaces
Recent
T21 Team
More spaces
Recommended
Collect requests
TRY
Filters
Dashboards
Teams
Customize sidebar
Spaces
T21 Team
Summary
Backlog
Board
Calendar
Timeline
Pages
Forms
Search timeline
Epic
Status category
Clear filters
Work
January
February
March
Sprints
SCRUM Sprint 1, ...
SCRUM-5 ES-2 Check the Typo
SCRUM-7 Task 1
TO DO
SCRUM-8 Task 2
TO DO
Create Epic
Today
Weeks
Months
Quarters


peeya.atlassian.net/jira/software/projects/SCRUM/boards/1/backlog
Incognito (3)
Jira
Search
Create
Premium trial
For you
Recent
Starred
Apps
Plans
Spaces
Recent
T21 Team
More spaces
Recommended
Collect requests
TRY
Filters
Dashboards
Teams
Customize sidebar
Spaces
T21 Team
Summary
Backlog
Board
Calendar
Timeline
Pages
Forms
Search backlog
Filter
SCRUM Sprint 0 3 Feb – 17 Feb (3 work items)
Complete sprint
SCRUM-2 Task 2
DONE
Feb 13
SCRUM-7 Task 1
ES-2 CHECK THE TYPO
TO DO
Feb 10
SCRUM-8 Task 2
ES-2 CHECK THE TYPO
TO DO
Feb 11
Create
Backlog (2 work items)
Create sprint
SCRUM-3 Task 3
IN PROGRESS
SCRUM-6 Task-3
IN PROGRESS
Create

Khushi Nayak T21 Roll No. 77





Khushi Nayak T21 Roll No. 77







Conclusion : Successfully implemented Scrum Board for Scrum Master using JIRA Tool.