Name: Khushi Nayak Batch: T21 Roll No: 77

LAB MANUAL

Experiment: Project Management Tool using Trello

Aim:
To understand the basics of project management and to plan, track, and manage a software project using a project management tool (Trello).

Objectives:
1. To understand project management concepts
2. To use a project management tool
3. To create and manage project tasks
4. To track project progress using workflow boards

Theory:
Project management involves planning, organizing, and managing resources to successfully complete project goals. Project management tools help teams collaborate, assign tasks, monitor progress, and meet deadlines efficiently.

Trello is a Kanban-based project management tool that uses boards, lists, and cards to represent projects and tasks visually.

Software Requirements:
- Web Browser (Chrome/Edge/Firefox)
- Internet Connection
- Trello Account

Procedure:
Step 1: Open a web browser and go to trello.com
Step 2: Login or sign up using your email ID
Step 3: Click on Create → Create Board
Step 4: Name the board as "Student Management System"
Step 5: Create lists: To Do, In Progress, Testing, Done
Step 6: Add task cards under To Do list
Step 7: Assign due dates and members to cards
Step 8: Move cards across lists as task progress changes

Part A: Agile Setup

1. Create a new board named **"Agile Project – Student Management System"**
2. Create lists:
    - Product Backlog

- Sprint Backlog
- In Progress
- Testing
- Done

3. Add Product Backlog cards:
   - User Login Module
   - Student Registration
   - Course Management
   - Attendance Tracking
   - Result Generation
4. Add user story description:
   As a user, I want ___ so that ___
5. Move selected cards to **Sprint Backlog**
6. Add checklist to Sprint cards:
   - Design
   - Coding
   - Unit Testing
   - Integration
7. Assign sprint due date, members, and sprint label

Part B: Automation using Butler

8. Click **Automation → Rules**
9. Create rule:
   - When all checklist items are completed → Move card to **Done**
10. Create rule:

- When due date is marked complete → Move card to **Done**

11. Create rule:

- When label "Bug" is added → Move card to **Testing**

Part C: Monitoring

12. Enable **Calendar Power-Up**
13. Review completed sprint tasks
14. Conduct Sprint Retrospective

Expected Output

An Agile Scrum board with automated task movement and sprint visualization.

Expected Output:
A Trello board displaying tasks categorized under different workflow stages with progress tracking.

Result:
Thus, the project management tool Trello was successfully used to plan and manage a software project.

Conclusion:

1. What is project management?
2. What is Trello?
3. What is Kanban?
4. Advantages of project management tools
5. Difference between task and milestone

Output:

Name: Khushi Nayak Batch: T21 Roll No: 77





Name: Khushi Nayak Batch: T21 Roll No: 77





Name: Khushi Nayak Batch: T21 Roll No: 77





Name: Khushi Nayak Batch: T21 Roll No: 77





Name: Khushi Nayak Batch: T21 Roll No: 77